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ae 1Ihe Junkers-Dessau reconstruction project was abandoned during the latter
pert of June 1953;

be & commission has been set up and ordered to wind up the project by
31 July 1953;

Ge research orders issued in conmection with the project by the KVP to IFA Chemnits
‘« and Horch-Zwickau, amounting to about 2,000,000 IME, were cancelled on the
initiative of the SCC in Earlshorste

2o The BTB (Berlin Technisches Buero) of SAG Transmasch hes been flooded with offeré
from numerous firms ettempting to sell equipment which had been ordered in comnection
with the Junkers-Dessau project. The equipment is now surplus materiale A case
in point is the attempt by Geraetebau Schoenebeck/Elbe (SAG AMO) to sell the BTB
equipment which was ordered for the Junkers project for the determination of motor
output.

Se The Russian management of BTB explained the flood of offers to BTB personnel by -
stating that the Junkers project had been cancelled.
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